
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:00 PM

Run date

Time

Reviewer: Wright, Doug 18-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 125 Date: 04-Aug-2010 Wednesday

Approved Date:

Shift Hours: 04:00 am 12:30 pm Break: 00:30 Over Time:

Const Calendar Day: 330

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 4:00 AM. Crews had to work on the North tower shaft erection .
Crews started at 4:10 AM.

Tony started to lower the spreader beam above the North tower shaft at 4:10 AM. The spreader
beam was on the top of the hooking plates at 4:40 AM.

Carlos , Jacob , Joshua , Augie , Barry , & kevin had to hook the tower shaft to the spreader beam .
Crews started at 4:45 AM. They were done at 5:00 AM.

Tony started to lift the tower shaft at 5:05 AM. He had to stop after few bites to take the sag out of
the strands . He resumed lifting at 5:40 AM. Tony had to stop for gantry adjustments few times .

The West tower shaft was standing straight at 11:20 AM. Crews had to lock the pin assembly . They
were done at 11:30 AM. .

Carlos & his crews had to free the shaft of the pin assembly . They had to cut & remove the high
strength rods . Crews started at 11:30 AM. At 12:30 AM. 8 out of the 14 rods were cut & removed .

During the lifting operation , crews had to work on house keeping on the barge after lifting the tower
shaft off the supports , prepare washers & nuts for the West tower , prepare for the alignment on the North
tower , & work on the South tower alignment .

Crews were done adjusting the South tower shaft according to the surveyors calculations at 10:35
AM. They came out of the shaft at 10:40 AM.

Douglas had to stay on the site after 12:30 PM. to cover all the activities to the end of the shift .

Theodore was operating the pulling winch on the barge . ABF barge crews had to pump water in & out
of the tanks to balance the barge 3 times .

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH THEODORE ROHROperator 8.00 0.00 0.00 8.00

JNM JOSUE GALVANIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

APP MICHAEL BONNICISurveyor 8.00 0.00 0.00 8.00

OTH LEFTERIS DENNISSurveyor 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 125 Date: 04-Aug-2010 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

8.00

002154

0.00

No

0.00 0.00

Ringer No. 1 Barge

8.00

000747

0.00

No

0.00 0.00

PUMPS, WATER HOSE

8.00

832

0.00

No

0.00 0.00

PUMPS, WATER HOSE

8.00

000831

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

2291

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

2290

0.00

No

0.00 0.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

Bid Item: 053 T-L01-TSW.05304-0120F4 Tower Lift 01 Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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